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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 202 Date: 02-Apr-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time:

Const Calendar Day: 302

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Cloudy

Temperature 7 AM 12 PM 4PM53 61 64

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

04-02-13, Tuesday, Mostly Cloudy, 50-79 F, Humility 69% - Cable Suspender Rope Paint (North Main
Span) & Separator Installation / Painting

* Went to Field, saw QC/QA - Fred/Rex talking eachother. Rex told me that the inspection on final DTM
coating were OK on ropes painted yesterday. Crew (three painters) prepared for water rinsing operation
on N76 to N88. Rex also told me that the separator inspection will concentrate on north side span working
with painter Rick without QC checking involvement.
* Manny, Danial & Carlos (Jorge was not in today) started water rinsing operation at 08:20 Am and ended
at 10:15 AM (N76 to N88). Crew took break.
* At 09:50 AM, CCC Bill Tad came to connex talk to Rex about separator checking status.
* After break, Rex went to check separator with Rick on North Sidespan area. Three painters prepared
Pegalink paint material & equipment at NMS area.
* At 12:52 PM, QC Fred checked conditions at N76: R/H = 69.4 %, Ta = 60.4 F, Tdp = 50.3 F, Twb =
54.8 F, and Tss = 61.1 F, temperature different between steel surface temp and dew point temp was 10.8
F.
* 1st Pegalink coating operation started on NPP76 at 13:06 PM, and operation ended at 16:30 PM on
NPP88. During operation, crew reset the spray heads & repaint the rope serverial times due to holidays
on the back of ropes (see inspection list for details).
* QC Fred did another conditions check at 15:50 PM with QA and myself watched (@ N88 bottom): R/H =
79.2 %, Ta = 52.3 F, Twb = 55.8 F, Tdp = 49.4 F, Tss = 57.7 F, difference temperature between Tss and
Tdp was 8.3 F.
* Rex checking seperator (@ NSS) all time today, Rick performed touch up works on separators.
* Mahmound & Laraine were off today, Brian was in field this afternoon.
* Left job site & came back to office around 05:15 PM, and left office around 05:30 PM
* OT 2 hrs today 04-02-13

Attachment

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 202 Date: 02-Apr-2013 Tuesday

Painter cleaned canister and adjusted the nozzles METS - Rex with painter Rick worked on separrator checking on NSS
area

Three painters performed water rinsing at N76 Manny - Painter adjusted canister nozzles
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